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Meeting Minutes Transmittal/Approval

Unit Managers Meeting
304 Concretion Facility

450 Hills, Room 36
Richland, Washington

and
Washington State Department of Ecology

Lacey, Washington
TELECONFERENCE

Meeting Held September 17, 1992

,T	304 Concretion Facility Unit Managers' Approval

LI	Date: // e7Z111
g=.	 andall N. Krece , RL, EAP/RPB, Regu atory Permit Branch, Unit Manager

Not Present
Date:

Daniel L. Duncan, EPA Region 10, RCRA Program Manager

p^

Date:	 -

Scott E. Mc inney, Washington State Department of Ecology, Unit Manager
IN Q

C^Date:	 Z
Fir d R	 II, WHC, Contractor Representative

cr	 Not Present
Date:

David J. Watson, WHC, Contractor Representative

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Summary of Discussion
Attachment #2 - Agenda for the Meeting
Attachment #3 - Attendance List
Attachment #4 - Commitments/Agreements Status List 	 ^Fy,=4 24

4VJI

i'



Attachment #1

Summary of Discussion

Unit Managers Meeting:
304 Concretion Facility

September 17, 1992

The meeting opened at about 9:40 a.m.

Status of Ecology review of the NOD response table: Washington State Dept. of
Ecology (Ecology) will write a letter stating that no NOD table will be issued
until the Soil Cleanup Policy matter is resolved.

Action 9-17-92:1 Ecology will write a letter to RL/WHC stating that no
future notice of deficiency (NOD) comments will be issued for 304
Concretion Facility and 303-K Facility Closure Plans pending the
resolution of the Ecology Hanford Soil Cleanup Policy question.

Gfl	 Status of Concrete Mixer Removal: Ecology has received and reviewed the
letter concerning verification of decontamination and/or appropriate disposal

co	 of the cement mixer used in this facility for the concretion of hazardous
wastes. The letter is acceptable to the Ecology Unit Manager upon

¢`	 confirmation that the hydraulic oil will be analyzed for PCBs. Ecology
Q	 requested confirmation that the oil be tested for PCB.

Action 9-17-92:2 RL/WHC will investigate the analyses of the concrete
tr	 mixer oil for PCBs and ensure that the oil is tested. RL/WHC will

inform Ecology of the analyses for PCBs.
'-n 	Action 9-17-92:3 Ecology will provide a letter to RL/WHC stating they

have reviewed the removal, sampling, and disposition of the concrete
mixer used for waste concretion activities in the 304 Facility and

C4	 concur with the findings upon confirmation that the hydraulic oil is
being analyzed for PCBs.

._	 Status of Policy C-1 Soil Cleanup/Remediation for Hanford issue resolution:
RL/WHC will initiate the issue resolution process with Ecology. RL/WHC stated

t^	 that the Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement) Handbook, Document No. RL-TPA-90-0001, Procedure No. TPA-MG-11

rn	 provides the guidelines by which the issue resolution process is to occur.
Action 9-17-92:4 RL/WHC will initiate the formal issue resolution
process as specified in the Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) Handbook, Document No. RL-TPA-90-
0001, Procedure No. TPA-MG-11 with Ecology concerning their Policy C-1
Soil Cleanup/Remediation for Hanford via a letter to Ecology.

Status of the N Reactor Fuel Fabrication Shutdown Plan: The plan is at RL for
review. Once the plan is approved Ecology will be supplied with a schedule of
shutdown activities.

Action 9-17-92:5 RL/WHC will supply Ecology with an approved schedule
of N-Reactor Shutdown activities which includes the future use of the
304 Concretion Facility.

New Business: There were no new items of business.
(continued)
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304 Concretion Facility (continued)

The next Unit Managers Meeting was tentatively scheduled for October 15, 1992.
The meeting concluded at about 10:00 a.m.



Attachment #2

Agenda

Unit Managers Meeting:
304 Concretion Facility

September 17, 1992

•	 Status of Ecology's review of the NOD response table

•	 Status of Concrete Mixer removal

•	 Status of Policy C-1 Soil Cleanup/Remediation for Hanford issue
resolution

•	 Status of the N Reactor Fuel Fabrication Shutdown Plan

^-	 New Business
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Attachment #3

Attendance
Unit Managers Meeting

304 Concretion Facility
September 17, 1992

(Please Print)

Name
//
	Organization
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Attachment #4

Commitments/Agreements Status List

Unit Managers Meeting
304 Concretion Facility

September 17, 1992

ACTION ITEM.	 COMMITMENTS/AGREEMENTS STATUS LIST

5-7-91: 1	 RL/WHC will send a letter to Ecology requesting approval of
the sampling and analyses plan. Action: F. Ruck (WHC)

OPEN	 (deferred pending receipt of Ecology's comments on
Rev. 1 of the closure plan)

7-11-91: 1	 Provide estimated date for sampling to take place on 303-K
and 304 Concretion Facility. Action: F. Ruck (WHC)

OPEN	 (deferred pending receipt of Ecology's comments on
Rev. 1 of the closure plan)

11-21-91: 1	 RL/WHC will give the status of the site-wide Health & Safety
Plan (HASP). Action: F. Ruck (WHC)

OPEN

11-21-91: 2	 RL/WHC will give Ecology an example of a Hazardous Waste
Operating Permit. Action: F. Ruck (WHC)

OPEN

8-19-92: 1	 RL/WHC will evaluate Ecology's proposal regarding
concrete/asphalt testing for determination of waste
designation. Action: F. Ruck (WHC)

OPEN

9-17-92:1	 Ecology will write a letter to RL/WHC stating that no future
notice of deficiency (NOD) comments will be issued for 304
Concretion Facility and 303-K Facility Closure Plans pending
the resolution of the Ecology Hanford Soil Cleanup Policy
question. Action: S.E. McKinney (Ecology)

NEW

(continued)



304 Concretion Facility (continued)

9-17-92:2	 RL/WHC will investigate the analyses of the concrete mixer
oil for PCBs and ensure that the oil is tested. RL/WHC will
inform Ecology of the analyses for PCBs. Action: F. Ruck
(WHC)

NEW

9-17-92:3	 Ecology will provide a letter to RL/WHC stating they have
reviewed the removal, sampling, and disposition of the
concrete mixer used for waste concretion activities in the
304 Facility and concur with the findings upon confirmation
that the hydraulic oil is being analyzed for PCBs. Action:
S.E. McKinney (Ecology)

NEW

	

9-17-92:4	 RL/WHC will initiate the formal issue resolution process as
specified in the Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) Handbook, Document No.
RL-TPA-90-0001, Procedure No. TPA-MG-11 with Ecology
concerning their Policy C-1 Soil Cleanup/Remediation for
Hanford via a letter to Ecology. Action: R.N. Krekel (RL)

c

Gs	
NEW

f^	 9-17-92:5	 RL/WHC will supply Ecology with an approved schedule of N-
Reactor Shutdown activities which includes the future use of

h	 the 304 Concretion Facility. Action: D.L. Banning (WHC)

NEW
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Distribution:

D.L. Banning WHC (H4-57)
J.D. Bauer RL (A5-15)
A.V. Beard RL (A6-55)
R.M. Carosino RL (A4-52)
C.E. Clark RL (A5-15)
D.L. Duncan EPA (HW-106)
G.D. Forehand WHC (B2-35)
C.C. Haass SWEC (A4-35)
D.M. Korematsu-

Olund WHC (H4-57)
R.N. Krekel RL (A5-15)
R.J. Landon WHC (B2-19)
S.J. Lijek SWEC (A4-35)
P.J. Mackey WHC (B3-15)
S.E. McKinney Ecology
S.M. Price WHC (H4-57)
J.A. Remaize WHC (L6-18)
F.A. Ruck III WHC (H4-57)
D.J. Watson WHC (XO-41)

^.	 E.A. Weakley WHC (L6-28)

c :^	 GSSC RCRA UMM File, A4-35

01	 ADMINISTRATIVE RECORD (304 Concretion Facility) [Care of EDMC, WH (H4-22)]

^n
Washington State Department of Ecology, Nuclear and Mixed Waste Libr 	 ail

9\	 Stop PV-11

Environmental Protection Agency, Region 10, Seattle, WA, MS HW-074

Please send comments on distribution list to Steve Lijek (A4-35), 376-7829.
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